
	®	Name	Duration	Start	Finish	Predecessors	Resource Names
1		R&D	9 days	6/13/18 8:00 AM	6/26/18 8:00 AM		
2		Brainstorm Ideas	2 days	6/13/18 8:00 AM	6/14/18 12:00 AM		Kamal
3		Determine Product	1 day	6/14/18 8:00 AM	6/14/18 5:00 PM	2	Krishan
4		Design Product	6 days	6/15/18 8:00 AM	6/22/18 5:00 PM	3	Anura
5		Test & Fix	3 days	6/25/18 8:00 AM	6/26/18 8:00 AM	4	Hshan
6		Packaging	12 days	6/25/18 8:00 AM	7/10/18 5:00 PM		
7		Design	2 days	6/25/18 8:00 AM	6/26/18 5:00 PM	4	Krishan
8		Manufacture	10 days	6/27/18 8:00 AM	7/10/18 5:00 PM	7	Kavidu
9		Design	5 days	6/25/18 8:00 AM	6/30/18 8:00 AM		
10		Tool UP	3 days	6/25/18 8:00 AM	6/27/18 5:00 PM	4	Krishan
11		Manufacture Initial product	2 days	6/28/18 8:00 AM	6/30/18 8:00 AM	10	Sadun
12		Delivery	4.875 days	7/11/18 8:00 AM	7/17/18 4:00 PM		
13		packing	1 day	7/11/18 8:00 AM	7/11/18 4:00 PM	8;11	Kamal
14		Shipping	4 days	7/11/18 4:00 PM	7/17/18 4:00 PM	13	Anura



Aug 18 M T W T Product ...